VB/-70 Superfund Site Weekly Budget Summary #84
| Bl Phase Il| Rapid IV, BA Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 1/20/2006
US Army Corps Stat Date:  16-Jun-04 ,
of Engineers. Rapid Response/Project Resources Inc. Completion.  TBD SDMS Document ID
Winter Shutdown Period 12/17/05 - lmmmmwmmmﬂ

Original T.0. Cost $ 3,066,170.00 Budget Summary: _ _ _3047042

| Task: Original Budget | Current Budget | This Week | CostioDate |

Modifications: (3) $ 4,920,382.40 {indirect Costs:

Current T.O. Cost $ 7.,976,55240 Construction Work Plan $ 585972 % 255924 [ % - $ 431.80

Mabilization/Crew Rotation $ _5692690|% 13960265|% - $ 141,197.15

Onginal Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 21738974 |$ 806,19284 | 3 36806219 821,725.85

Modification Fee: @6.37% $ 294 658.61 Per Diem & Lodgin_g $ 161,71963 | $ 37201576 | $ - $ 367,614.79

Total Fee: $ 47767861 Home Office Support 3 1664743 |$ 29383097 |3 - 13 4,437.15

Final Report/Proj Close-Out $ 14,143741% 2421897 (% - 3 -

Current T.0.Funds: $ 749867379

Direct Costs: USEPA_Soil .

Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426 | % 16,886.45 | $ - $ 19,883.44

1) None $ - Post Construction Maint. $ 101,750.90 | $ 3331879 $ - $ 23,283.27 |
Site Co-ordination, Pre-Excav | $ 599017318 17212635 % 13?8.05 $ 170,§83.53

Current T.0.Funds: $ 7.498873.79 Site Co-ord, Follow Up As Blts | $ 59,901.70| % 111,607.39] % 211846 1% 130,712.05

Site Costs to date: $ 6,294,854.94 Misc Open Tasks {11) $ 159126815|% 4772112201 % - $ 4,090,313.59

Site Funds Available: 3 1204018385 I FuelQil Misc Field Supplies $ 64,946.60 127,54573 1 § - $ 139,877.94

Excludes: Fee, Fixed Price Subcontracts

Direct Costs: ASARCO 100

Costs to Date T.0, #1: {Fee Excluded) Site Co-ord, ASARCO 100 $ - 13 8108243 3% - |§ 65,985.71 I

Indirect Costs; 21% $ 1,335406.74 _ -
Direct Costs: 79% $ 41959.448‘20 Direct Costs: LBP Tasks
$ 629485494 LBP Comm Mtg Support $ - $ 4927500 % - 3 31,192.42

This week: LBP Site Co-Ord $ - $ 21,000001 % - $ 8,009.84
Indirect Costs: 43% 3 3,680.62 LBP Assesment $ 143,122.20 | § 240,863.44 1% - $ 145,292 49
Direct Costs: 57% $ 4,966.31 LBP Abatement $ 352447309 35244730 | % - $ 90,654.13

$ 8,646.93
Direct Costs: Initial Sampl.

Daily Burn Rate: (Raw, 4 Week Avg) Init. Sampling Site Co-ord $ - $ 2900097 |% 149675 % 24 761.12
Indirect Costs: $ 476.35 Init. Sampling Field work $ - | $ 117,544.311% 73.08[% 18,799.92
Direct Costs: $ 849.34

$ 1,325.68 Rounding Adjustment $ (0.0 $ (1.25)

* Excludes Fes, Fixed Price Subs Fee < $  183,02000[% 4776786113 - _|$ 47767861

Site Funds Avaiable Untit: [ 7/16/2008 | Totals S 3.056,170.00 | § 7,076,55240 ] % 8.646.03 |8  6,772,533.55

Target Completion, TBD




VBI/I-70 Superfund Site Weekly Cost Summary #84
Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 - Costs Thru;
Denver, Colorado Tasl Order #0001 Award Date  10-Jun-04 1/20/2006
StartDate  16-Jun-04
Rapid Response/Project Resources inc. Completion. TBD
Winter Shutdown Period 12/17/05 Page 2 of §
| Thrut132008 |6 34197540018 36771662 | $ 813,053.93]$ 09111049 |$ 66842142 ]$ 2515006 [ $ 477.678.61 | 1% 6,763,886.03 ]
Date Labor “Per Diem | Equipment Material | Subcontracts | _Analytical Fee Daily 'T'otal= Total Phase Il
111472005 | $ Sk - |3 18350(% 1424 $ 7.76 | $ - % - I3 20550 $ 6,764,09153
1/15/2005 [ $ K - |3 - Is - I3 R E - s - I3 - |'$ 6,764,091.53
1/16/2005_|$  1,255.00 | $ - 1% 18350]% 223569 7.76 1 $ - |$ - % 166991 | $ _ 6,766,76144
117/2005 | $ 143852 3% - |$ 183509 33033 776 | $ K 2 E 1863.71]% 6,767,42515
1/18/2005 {$ 1,353.0718% - $ 183501 % 23224 1% 776|% 8825719 - 3 265914 |$ 6,770,084 29
119/2005 |$ 1471.76[% - |$ 18350 % 3388 35 7.76 |5 I E - I3 1,69690(% 6,771,781.19
12012005 | % 538.38 $ - $ 183.50 | § 2221 1§ 7761% - $ e $ 751.75|$ 6,772,532.94
This Week $ 605872[9 - 1% 1101005  560.06]8% 46565 BB257[$ - 18 8,646.91
To Date $ 3425810728 367,71662]3 81415493 |$% 99167055|% 6694670818 26,033.53|$ 477,678.61|$ 6.772,532.04
10% Weekly Cost by Category VB/I-70 Superfund Site
1% DOLabor
6% ®Pes Diem $250,000
QEquipment $200.000 I . e
13% QMaterial $150,000
0% W Subcontracts $100,000
70% QAN ) '
_ s $50,000 ’
$_, H
$ P Qg; $ &
S S o o
1o 0% Cost to Date by Category RO 8 9“%’9 A S &df; &
OLabor Week Ending [CWeekly Costs
O quipment 6 Mov, Avg
54% OMatedal =0 per. Mov. Avg.
13% mSubconracls | (Weekly Costs
DAnalytical
6% Note: Graph represants current 52 week period.




VBI/I-70 Superfund Site Weekly Budget Summary #84
A Phase Il Rapid [V, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 [ 347 | 1/20/2006
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. ] 0 ]
Pageaofs
RRIV_T.0 #0001 (347 Sites) This Week Tota} Cost to Date (593 sites)
ToDate | Cost/Property Total Cost | Cost/Property [Total Al Contracts |  CostProperty
Indirect Costs:
Site Visit $ - Is S E - |s HRE 6,11968 [$ 10.32
Construction Work Plan $ 4318018 124 |3 - |s - | 13,746.10 | § 2318
Mobilization/Crew Rotation § 128947.80]% 37161]$% - |3 - 1% 253,967.42 | $ 428.28
Site Admin & Indirects $§ 71695457 [§ 2,066.15 [ $ 1,840.31 #DIVI0! $ 1306956928 2,203.97
Per_Diem & Lodging § 34225425|% 966.32 [ § - |$ - 18 688.404.17 | 1,160.88
Home Office Support $ 3851998 11.10] $ - |3 - 13 14,482.02 | ¢ 24.42
Final Report/Proj Close-Out $ R - 13 - |$ - |8 - I3 -
Total Indirect Costs: 1,192,440.40 [ $ 343643[$ 1,840.31 #OII0! $ 2728367630|% 3,651.06
Direct Costs:
Site Set-up/Maintenance $§ 1088344 $ 57.30 | § - |$ - |3 86,947.62 ] % 150.00
Site Co-ordination, Pre-Excav $ 17068353|% 49188 % 1,278.05 | $ - $ 37166332} % 626.75 |
[Removal, Impacted Soils $ 848417.07]% 2445011 % S - |$  1,446.40535( 9% 2,439.13
 T&D, Impacted Soils § 565833488 163064 | $ - |3 - 3 930,708.45 [ § 1,569.49
Sampling & Analysis $§ 28146119 81119 B - | $ 52,248.18 | $ 86.11
Restoration/Backfill $ 1,660418.79]3% 478507 | $ B E - |$ 269363314(% 4,542.38
Sod/Seed $§ 52533812% 151304 [§ - |$ - |8 907,258.82 | $ 1,529.95
™ Garden/Fwr Beds $§ 58566589 168.78 | $ -1 -~ 13 95,797.92 | $ 168.29
Rock/Muich/Misc Gnd Cv $ 22758522]% 655.87 [ § K - |$ 396,781.54 [ $ 669.11
— Sprinkler Systems $ 127,15051]% 366.45 | $ - |8 - |3 127,159.51 | $ 214.43
Post Construction Maint. $ 2328327(§$ 6710 $ - |9 - 13 3214282 | § 54.20
Site Co-ord, Follow UpAsBlts  |$ 130,712.05[ % 37669 % 211846 | § - |3 23166681 [ 8 390.67
Site Teardown $ - $ - $ - $ - $ - $ -
[Community Air Monitoring § 45208449 130.28 [ $ - 1$ - |3 187,478.36 | § 316.15 |
Fuel/Qil Mis¢ Field Supplies $ 13727980 (% 39562 { $ - [ $ B 218,569.13 | § 368.57
ASARCO Support $ 383967 |% 10.49 | $ - |Is - s  719047][% 12.13
Total Direct Costs: _ $ 4572,15568[8 1317624 [ $ 3,396.51 [ $ - S 779168416415 13,139.36
Sub Totals: (Cost/Site) $ 576450608 §  16,61267 3 5,236.82 #DIVIO! $ 1007531764 §$ 16,990.42
Fee {(Prorated for 407 Sites) $ 42090248 3 103416 § - $ - $ 687,31365 § 1,052.565
$ 618549856 $ 1764683 $ 5,236.82 #DIV/0! $ 10,762,631.50 § 18,042.97

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,




VB/i-70 Superfund Site Weekly Budget Summary #84

_ - | Phase Ill Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 1420/2006
US Army Corps StartDate:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion.  TBD
Winter Shutdown Period 12/17/05 Ege 40f5
Fee Breakdown Schedule _ _ Soil Removal Sites Completed (Overall) .
Non-Soil Rmvi Tasks Current Budget Fee PRt aeisden] Task Order #14 | Cross-Over  |Task Order #01 | Total To Date
Lead Based Paint (4) $ 66358574 % 4227043 2003 133 0 0 133
Initiat Sampling  (2) $ 14663528 |% 8,340.75 2004 33 80 213 326
ASARCO 100 (&} $ 81,08243|% 516495| 2005 0 0 134 134
$ B891,30345]§ 56776.13 Total 166 80 347 593
Soil Removal Tasks Current Budget Fee [Avg SFiSite | 3,243 | 3,048 | 3875 3719
indirect Support Tasks (6) |$ 1,373973.43 | $  87,522.13 _ _ _
Direct Field Tasks (16) {$ 5233596.91|$ 333380.35 *fAvgCostSite [$ 1805057 |$ 1642007 (% 1661267 |$ 1699042 |
$ 6,607570.34 | § 420902.48
*|avg Cost'SF__ | 550 |8 41613 42913 4.57 |
Task Order Totals $ 749887379 $ 47767881 * Excludes Fee
Completed Sites This Week: VB/I-70 Avg Cost/Site
Non-Soil Remvi Sites This Week To Date
L ead Based Paint 0 10 *
|Initial Sampling 0 48 :
1
]
Lead/Arsenic Soil Sttes SFiSite ) T 333 o e e e >
1| 2005 Season Completed 8 g § 2 g g § g g g % §
2 SEECSSSRIZIE r=moone
4 - - {Fee Excluded)
5 Week Ending =@ per. Mov. Avg.
6 Avg C ite
7 Note: Graph refiects avg Cost/Site Since Exacution of Cross-Over Conltract 1 Apr 04
Total SF This week - 'Remarks:
1) SCT activities scheduled to continue thru the shutdown period.
Total SF Task Order #1 1,344 516 2) Winter Shutdown Period runs 17 Dec 05 thru § Feb 06
Total SF 2005 539,191
Total SF All Contracts (3) 2,205,312




VBI/I-70 Superfund Site Weekly Budget Summary #84
Phase |l Rapid IV, BA Contract# W9128F-04-0-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 1/20/2008
US Army Corps Start Date;  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
Winter Shutdown Period 12/17/05 Page S5of5
Forward Look: __
_ _ _ _ Dly BumRate | _
Task: Curvent Budget | Costto Date | Remaining 4 Week Avg | Duration { Estto Compl | Variance |
Indirect Costs: B B -
Construction Work Plan $ 255924 | % 43180 1| $ 212744 | $ - LS $ - 3 2,127.44
Mobilization/Crew Rotation $ 139,602.65 | $ 14119715 | $ (1,594.50)| $ 15.53 15 § 23289} % (1,827.39)
§ite Admin & Indirects 3 8061 92.§4 $ 82172585 | & (15,_533.01) 3 460.82 15 $ 6912321 % (22.445.33!
Per Diem & Lodging $ 37201576 | 3 36761479 | $ 440097 | % - LS $ - % 4.400.97
Home Office Support $ 29,383.97 | $ 443715]|1% 24946821 9% - 15 : ] 2494682 | § -
Final Report/Proj Close-Out 3 2421897 | % - $ 2421897 éi - LS $ 2421897 | 3 -
Total Indirect Costs: 1,373,97343 | % 1,335.406.?4 $ 3856869 % 476.35 et I 3 5§6,310,99 i § (17,744.30)
Direct Costs: USEPA Soll
Site Set-up/Maintenance $ 16,68645]3  19.88344]9 (2.996.99) § - EEE 3.500.00] % {6.496.99)
Post Constn.lction_M_gint. $ 23,31 8.791 8% _23.283.27 $ 10035521% - LS $ 7.500001% 2,535.52
Site Co-ordination, Pre-Excav_ | $___ 172,126.36 | $ ___170,683.63 |$ 144262 |8 187.11 B 2,806.66 | $ (1.363.84)
Site Co-ord, Follow Up As Blts | $ 111607.39 | $ 130,712.05 | $ (19,104.66)] $ 153.81 15 3 230722 | % {21,411.88)
Misc Open Tasks _ (11) $_ 477211220|§ 4,090,313.59 1% 681,798661]8  (15.10)| 15 $ (226.51)] $ 82,025.12
iFueI!Oil Misc Field Supplies $ 12754573 | % 13987794 | $ (1233221} $ 13.91 15 3 20862 | % (12,540.83)
[Direct Costs: ASARCO 100 _ . _
Site Co-ord, ASARCO 100 $ 8108243 1% 65968571 (% 15096.72]% 11.75 | 15 1% 176.18 | § 14,920.55 |
Direct Costs: LBP Tasks
LBP Comm Mtg Support $ 49,275.00 | $ I1,19242|¢% 180825813 134.68 LS % 18,08258 | $ -
LBP Site Co-Ord 3 21,000.00 | § 5,009.84 [$_ 12,090.16 | ~ 15__[3 -3 12,990.16
LBP Assesment $ 24086344 | $ 14529249% 9557095 % 87.49 LS 3 39000001 % 56,570.95
LBP Abatement $ 352447301 § 9065413 ($ 26179317 % 046 LS % 26179317 | § -
Direct Costs: Inttial Sampl.
Init. Sarnpling_Site Co-ord $ 2909097 | % 24761121 % 4329851 % 239.32 $ 432585 | % -
Init. Sampling Field work $ 11754431 | § 18,799.92 |$ 98744381 % 26.91 $ 98,744.39 | § -
S — —— e ———— e —
Total Direct Costs: § _ 6,124,000.35 | §_ 4,950,449.45 ] $1,165450.91 [ $ _ 849.34 | - 13 438222150 $% 727,228.76
Fee $ =47 767861 | 3 477678611 % !0.00! e ol 1% 0.00)| $ o |
Task Order Totats $ 7976552403 6,772,534.801{9%1,204,017.60 1,325.68 $ 494 533.14 | 3 709,484 .46




Frofect Costs Far Current Week by Type

VB - 1/70 Phase III
Week Ending 1/20/2006
u d
Task-Deac Extende Labor Per Diom Equipment Materials Subcontracts Analytical Other Fee
004 Sita Admin/indirects $ 368061 )% 244973 3 822891% 31,40 | 5 46.56
005 Lodging/Per Diem ] - $ -
010 Site Coord, $ 1,27803 | § 1,020.28 $ 5913 |9% 198.64
011 Removal 3 - $ -
012 T&D $ 0.00 $ 0.00
014 Backiill 3 0.00 $ 000
01% Site Coord Follow-up 3 241848 | § 211848
022 FOG & Supplies $ - $ -
031 Site Coordination In $ 1.496.73 | § 395.19 $ 218.98 3 88257
032 Initial Sampling Fie $ 7308 )% 73.08
Totals $ 864692 % 605872 3 - % 1,101.00 § 56005 % 46.58 % a8z2.57 % -




*

Prolect Costs TR By Type

VB - I/70 Phase III

Friday, January 20, 2006

Yask-floac Extended Labor Per Hem Equlp t Material L. Analytical iher Fae
001 Const. Work Plans - 43180 | % 231.80
003 MabvCrew Rotation $ 14119712 | § 78,587.39 $ 82,300.72
004 Sile Admindndirects $ 82172581 | 5 50427802 | § 101845 14541149 | % 88 543,23 320124
005 Lodging/Per Diam 3 387,614.50 $ 367.614.50
008 Home Office $ 443715 % 443715
009 Site Set-uaMaint. $ 19563.42 | & 16,084 52 H 2,808.91
010 Site Coord. $ 170883.21 1 § 148 286,05 | § 3 1544080 | § 254440
011 Remeowval H BBMTET | § 655,477 88 ] 18271008 | % 10,2201
Q12 T&D $ 56583074 | 5 408,160.35 ] 15071345 | § 2,961.38 3,948.57
013 Sampling Analysis $ 2814599 | % - $ 1,767.04 7.248.35 19,120.85
14 Bachklill 5 166041588 | § 1,008,411,75 H HeS57304 1 8 435,434.00
015 Sod & Sead $ 5251106 | § 125,520.91 $ 3834951 | § 31,313.76 320,037.99
018 Garden & Flowers $ 58,560.54 $ £8560.94 |-
017 Roch and Mulch H 22778217 | § B6,446.30 5 35,732497 | $ 120.431.10 118.03 8857
08 Post Const Maint. $ 23.283.28 | § 1208526 L] 8,609.71 280829
019 Site Coord Follow-up H 130,711,668 | § 428,101.28 $ 2,810.69
021 Community Air Mon. 3 4520823 ] 18,2490.43 | § 785.40 26,170.50 -
022 FOG & Supphes $ 13887756 | § 0.00 $ w2 |s 133,80%.84 30.00
023 ASARCO Support $ 3632967 | § 341800 $ 5749 1% 164.10
025 Lead Assessment £ 14520245 | & 249,73 142,842.75
026 LBP Abatement $ 90,653.84 | § 71,538.59 $ 818183 | % 10,248.23 585.47
027 Sprinkier System $ 127,15047 | & 2,981.63 5 2,188.81 122,130.84
(28 LBP Sie Coordinatic 3 800850 | % 7.799.56 H (0.00) & - 210.24
029 ASARCO 100 Propertie $ 8508589 | 5 65,437.93 % 547,75
030 Community Meeting Su $ 3119239 | § - 3 41T 3 044,82
033 Site Cooedination In $ 2476111 | 3 2204047 $ 1,167.88 | § 70.19 88257
|032 tnitial Sampling Fie $ 18,799.79 | § 12,135.06 $ 1529.62|% 76.21 5,058.90
[100 Fee $ 477.678.61 5 47767884
b3 677250356 3 342531071 % 367.716.33 3 1415481 & 991.670.48 BE9.465.17 26.033.44 - % 47767361




112872005

148 AM
Projact Varjance Repon
VB - 1/70 Phase 11
Friday, January 20, 2008
Currowt Unit | Estimated Gost Varasee
wes ary | uNrt Cvtpinal Cwrreat Budpet| Gost To Date |% Compiete petce (aopative = underam)
_LE;J_ ComeTucon Werk Plans Xz S.86012 180 16.9% 285,60 a0 0%
03| MeDllzation/Ctéw Rotatio .00 H 5,920.50 4119710 | 100.0% 28,238 42 1,504.87 1%
04_|Ste Adminttration end_indbacts .00 | _MTH 17,209.74 21,7258 | 100.0% 20543148 1883567 9% |
[ 008 | .00 | MTH Jt9.63 57,614.50 | 08.8% 93.019.88 6169 0% |
08 00| MTH 647 43 4,437,183 15.1% 827 141 0%
o7 sport o0} L AT6.74 - [ 825,54 - 0%
08| Profect Clost-Out 001 L 715,00 - 0.0% 14,393.63 - 0.0
| 009 _{She Selupitia 1600 F WK 12478 E 100, 242,11 L5 7%
o %.00 | EACH £8,501.73 &3 . 2% 1.110.06 1 0%
t : SF a3 06020 76.7% 1,59 4387, 0%
112 {TA0 of Impetisd Solla ToHN 219,75%6.20 T&| __1000% €7.06 45.:94_a|'.5s 7%
3 {Sampling & Analysy TON 10.350.38 9] Sie% 154 ] .23 00%
SF 413,788, iee041868 |  8.6% 350 3 1631.1) % |
[ EACH 187, 37640 528,131.06 4.5% 4347 87 4270 189,54 0%
[Garden & Flower Bad [ EACH 1,710.80 £8.866.04 4,8% B0 371286 6.3
Rock, Muich, & Misc |_EACH 236270 ZoT.79217 5,2% 1343.73 485,35 79.79 0%
_JPost Construction Maltanance 001 _sF %01.750.90 2378326 3.9% 008 9.657.59 REesy -11%
)| She Coordination Followsu 00 | EACH 59,501.70 130711.08 | 100.0% 54330 - 19.104.59 7 1%
She Tesrdewn & Demnoblizetion 0] S 5 15230 - 0% 132 BISZ30 - ;
Comunky A Menhtoring .00 | _MTH 3.32%.70 45.208.33 X L450.95 5954 B4 LO%
Fuel, O, Misc Fieid Suppiies 00| DAy 84.846.60 ©39.877.86 457,06 - [FEEPRE] 7%
0] _Ls 26100 3,033.67 56471 530504 470 A% |
500.00 | _TON 306 530.80 . . . 00)[_-100.0%
Lead Base Paint Assourtiont 450,00 | EACH 2220 526048 3K 115495.44 (oS 00% ]
100.00 | EACH 352,847.30 90.553.34 3.627.39 262.083.08 KINA 1%
1w 18 - 17795947 21183745 B4 TTL 57.34 0%
LBP She Coardination 00.00 | EACH 00 8.009.80 809.07 7288721 (17547 __0.3%
ASARCO 100 Properties 1.00 00 £5.985.69 65,984 68 - €6,904.69 | 8590468 4%
Community Mesting Support .00 00 31,182.39 31982 - 381730 | 13.0%
00 183.030.00 477.618.61 477,675 61 - 1073870  2.3%
Stie Cooidination infiist Samphin ool L $0.00 $24.781,12 1.761.12 $0.00 $24,760.12 | 2476011.5%
infia) Sampiing Fiatd Wark B0 L - 1870078 8.799.78 - 18.758.79 | 1879879.2%

o
1=

$ 3,088,17225 $ 7.797.284.02

$ B,772,533.56

88.9%

-
[o3
[~}
2]
-3
r
(%)
w

$ 8,016,996.68

219, 712.68 2.8%

1of1




